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ESTIMATE RUN 11/10/2011

ESTIMATE SUMMARY 07:11:36

CONTID: C18193         ESTIMATE NO: 0002 PROG 2005

PCN: 18193-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 GUNNISON TWIN BRIDGES-J- PERCENT TIME:

PROJECT NO: FBR0502-066                   

US 50 GUNNISON TWIN BRIDGES

NAME OF ROAD: 050A

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/31/2011 DATE TIME STARTED 09/06/2011

7353 S. EAGLE STREET DATE LET 07/14/2011 DATE WORK BEGAN 09/06/2011

 DATE AWARDED 08/03/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/12/2011 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 09/06/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,221,746.99 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,012,860.54 NON-PARTICIPATING 503,265.87

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,555.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.58

WORK DAYS

WORK DAYS

38.08%

1,375,667.35

503,265.87

503,265.87

488,710.26

$

$

$

$

0.00

846,079.64

846,079.64

0.00

846,079.64

-22,116.25

0.00

823,963.39

0.00

AMOUNT DUE 823,963.39 488,710.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 488,710.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

41.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 18193-BID    ESTIMATE RUN 11/10/2011

PROJECT: FBR0502-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:36

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0005 Sawing Asphalt Material (6 Inch) 97.000

0.000

202-05026  
 

97.000

LF  

1.30000 126.1097.000

0.00

0010 Potholing 0.000

7.000

203-01597  
 

10.000

HOUR

180.00000 1,260.007.000

1,260.00

0015 Erosion Log (8 Inch) 627.000

190.000

208-00007  
 

817.000

LF  

2.50000 2,042.50817.000

475.00

0020 Concrete Washout Structure 0.000

1.000

208-00045  
 

1.000

EACH

860.00000 860.001.000

860.00

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

20.000

HOUR

43.00000 0.000.000

0.00

0030 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

80.00000 0.000.000

0.00

0035 *Reset Ground Sign 0.000

0.000

210-00810  
 

8.000

EACH

430.00000 0.000.000

0.00

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.030

ACRE

43,908.67000 0.000.000

0.00

0045 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.030

ACRE

27,855.67000 0.000.000

0.00

0050 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

126.000

TON 

61.00000 0.000.000

0.00

0055 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

9.000

TON 

190.00000 0.000.000

0.00
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PCN: 18193-BID    ESTIMATE RUN 11/10/2011

PROJECT: FBR0502-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:36

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0060 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

40.000

TON 

170.00000 0.000.000

0.00

0065 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

2.480

TON 

910.00000 0.000.000

0.00

0070 Fence (Plastic) 150.000

0.000

607-11525  
 

200.000

LF  

1.60000 240.00150.000

0.00

0075 *Mobilization 0.457

0.091

626-00000  
 

1.000

L S 

198,670.51000 108,871.440.548

18,079.02

0080 Public Information Services 0.400

0.000

626-01000  
 

1.000

L S 

7,500.00000 3,000.000.400

0.00

0085 Pavement Marking Paint 0.000

0.000

627-00001  
 

25.000

GAL 

71.00000 0.000.000

0.00

0090 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

25.000

GAL 

120.00000 0.000.000

0.00

0095 *Flagging 0.000

0.000

630-00000  
 

50.000

HOUR

26.00000 0.000.000

0.00

0100 *Traffic Control Inspection 18.000

35.000

630-00007  
 

72.000

DAY 

220.00000 11,660.0053.000

7,700.00

0105 *Traffic Control Management 1.000

0.000

630-00012  
 

12.000

DAY 

320.00000 320.001.000

0.00

0110 *Barricade (Type 3 M-B) (Temporary) 4.000

0.000

630-80336  
 

8.000

EACH

210.00000 840.004.000

0.00
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PCN: 18193-BID    ESTIMATE RUN 11/10/2011

PROJECT: FBR0502-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:36

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0115 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

22.000

EACH

43.00000 258.006.000

0.00

0120 *Construction Traffic Sign (Panel Size B) 10.500

0.000

630-80342  
 

21.000

EACH

48.00000 504.0010.500

0.00

0125 *Construction Traffic Sign (Special) 40.000

0.000

630-80344  
 

80.000

SF  

21.00000 840.0040.000

0.00

0130 *Portable Message Sign Panel 46.000

70.000

630-80359  
 

250.000

DAY 

59.00000 6,844.00116.000

4,130.00

0135 *Drum Channelizing Device 11.500

0.000

630-80360  
 

23.000

EACH

5.50000 63.2511.500

0.00

0140 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

12.000

EACH

5.50000 33.006.000

0.00

0145 *Traffic Cone 3.000

0.000

630-80380  
 

25.000

EACH

5.50000 16.503.000

0.00

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0155 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0160 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0165 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

1,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18193-BID    ESTIMATE RUN 11/10/2011

PROJECT: FBR0502-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:36

CUMULATIVE
AMOUNT

CAT NO0250 Roadway 

0170 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

512.000

HOUR

1.00000 0.000.000

0.00

0175 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

150.000

F A 

1.00000 0.000.000

0.00

0180 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

350.000

F A 

1.00000 0.000.000

0.00

0185 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0190 F/A Disputes Review Board 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 137,778.7932,504.02454,485.84CURRENT AMT0250 $ $ $

CAT NO0351 Structure J-09-C 

0195 Removal of Portions of Present Structure 0.640

0.360

202-00500  
 

1.000

EACH

108,300.00000 108,300.001.000

38,988.00

0200 *Removal and Disposal of Paint 0.000

0.000

202-05300  
 

0.500

L S 

170,800.00000 0.000.000

0.00

0205 Structure Excavation 74.000

339.000

206-00000  
 

413.000

CY  

39.00000 16,107.00413.000

13,221.00

0210 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

35.000

CY  

130.00000 0.000.000

0.00

0215 Water Control 0.250

0.250

208-00400  
 

0.500

L S 

63,000.00000 31,500.000.500

15,750.00
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PCN: 18193-BID    ESTIMATE RUN 11/10/2011

PROJECT: FBR0502-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:36

CUMULATIVE
AMOUNT

CAT NO0351 Structure J-09-C 

0220 Reset Structure 0.000

8.000

210-00001  
 

8.000

EACH

76.00000 608.008.000

608.00

0225 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

4.000

EACH

1,100.00000 0.000.000

0.00

0230 Heat Straightening (Special) 0.000

0.000

210-04006  
 

0.750

L S 

31,300.00000 0.000.000

0.00

0235 Drilling Hole 0.000

0.000

211-00100  
 

23.000

LF  

22.00000 0.000.000

0.00

0240 Trial Pull Test 0.000

0.000

211-01160  
 

2.000

EACH

120.00000 0.000.000

0.00

0245 Removal of Nests 0.000

1.000

240-00010  
 

4.000

HOUR

160.00000 160.001.000

160.00

0250 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.500

L S 

8,700.00000 0.000.000

0.00

0255 *Monitoring Technician 0.000

13.000

250-00050  
 

200.000

HOUR

82.00000 1,066.0013.000

1,066.00

0260 *Health and Safety Officer 0.000

0.000

250-00110  
 

40.000

HOUR

91.00000 0.000.000

0.00

0265 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

46.000

TON 

170.00000 0.000.000

0.00

0270 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

2.000

TON 

910.00000 0.000.000

0.00
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PCN: 18193-BID    ESTIMATE RUN 11/10/2011

PROJECT: FBR0502-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:36

CUMULATIVE
AMOUNT

CAT NO0351 Structure J-09-C 

0275 Geotextile (Erosion Control) (Class 2) 40.000

40.000

420-00103  
 

202.000

SY  

24.00000 1,920.0080.000

960.00

0280 Riprap (24 Inch) 0.000

206.000

506-00224  
 

524.000

CY  

66.00000 13,596.00206.000

13,596.00

0285 Structural Steel 0.000

886.000

509-00000  
 

906.000

LB  

10.00000 8,860.00886.000

8,860.00

0290 *Paint Existing Structure(S) 0.000

0.000

509-90000  
 

0.500

L S 

554,700.00000 0.000.000

0.00

0295 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

346.000

SY  

16.00000 0.000.000

0.00

0300 Waterstop (12 Inch) 0.000

0.000

518-00112  
 

42.000

LF  

23.00000 0.000.000

0.00

0305 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

22.000

LF  

160.00000 0.000.000

0.00

0310 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

4.000

LF  

520.00000 0.000.000

0.00

0315 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

111.000

CY  

730.00000 0.000.000

0.00

0320 *Reinforcing Steel 0.000

0.000

602-00000  
 

138.000

LB  

0.75000 0.000.000

0.00

0325 *Reinforcing Steel (Epoxy Coated) 0.000

25,329.000

602-00020  
 

31,503.000

LB  

0.90000 22,796.1025,329.000

22,796.10
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PCN: 18193-BID    ESTIMATE RUN 11/10/2011

PROJECT: FBR0502-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:36

CUMULATIVE
AMOUNT

CAT NO0351 Structure J-09-C 

0330 Vane Grate Inlet Special 0.000

6.000

604-25000  
 

6.000

EACH

1,400.00000 8,400.006.000

8,400.00

0335 6 Inch Plastic Pipe 0.000

9.000

619-50480  
 

9.000

LF  

67.00000 603.009.000

603.00

0495 Added Item (Dollar)/ Extra deck removal work J-09-C 0.000

7,200.000

900-00006  
 

7,200.000

DOL 

1.00000 7,200.007,200.000

7,200.00

CAT 221,116.10132,208.10773,389.20CURRENT AMT0351 $ $ $

CAT NO0352 Structure J-09-D 

0340 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

1.000

EACH

108,300.00000 108,300.001.000

0.00

0345 *Removal and Disposal of Paint 0.000

0.000

202-05300  
 

0.500

L S 

170,800.00000 0.000.000

0.00

0350 Structure Excavation 159.000

706.000

206-00000  
 

865.000

CY  

39.00000 33,735.00865.000

27,534.00

0355 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

35.000

CY  

130.00000 0.000.000

0.00

0360 Water Control 0.000

0.500

208-00400  
 

0.500

L S 

63,000.00000 31,500.000.500

31,500.00

0365 Reset Structure 0.000

8.000

210-00001  
 

8.000

EACH

76.00000 608.008.000

608.00

0370 Heat Straightening (Special) 0.000

0.000

210-04006  
 

0.250

L S 

31,300.00000 0.000.000

0.00
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PCN: 18193-BID    ESTIMATE RUN 11/10/2011

PROJECT: FBR0502-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:36

CUMULATIVE
AMOUNT

CAT NO0352 Structure J-09-D 

0375 Drilling Hole 0.000

251.000

211-00100  
 

308.000

LF  

22.00000 5,522.00251.000

5,522.00

0380 Trial Pull Test 0.000

4.000

211-01160  
 

16.000

EACH

120.00000 480.004.000

480.00

0385 Removal of Nests 0.000

1.000

240-00010  
 

4.000

HOUR

160.00000 160.001.000

160.00

0390 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.500

L S 

8,700.00000 0.000.000

0.00

0395 *Monitoring Technician 0.000

13.000

250-00050  
 

200.000

HOUR

82.00000 1,066.0013.000

1,066.00

0400 *Health and Safety Officer 0.000

0.000

250-00110  
 

40.000

HOUR

91.00000 0.000.000

0.00

0405 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

46.000

TON 

170.00000 0.000.000

0.00

0410 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

2.000

TON 

910.00000 0.000.000

0.00

0415 *Drilled Caisson (36 Inch) 0.000

197.000

503-00036  
 

201.000

LF  

700.00000 137,900.00197.000

137,900.00

0420 Riprap (24 Inch) 0.000

630.000

506-00224  
 

630.000

CY  

66.00000 41,580.00630.000

41,580.00

0425 Structural Steel 0.000

886.000

509-00000  
 

906.000

LB  

10.00000 8,860.00886.000

8,860.00
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PCN: 18193-BID    ESTIMATE RUN 11/10/2011

PROJECT: FBR0502-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:36

CUMULATIVE
AMOUNT

CAT NO0352 Structure J-09-D 

0430 *Paint Existing Structure(S) 0.000

0.000

509-90000  
 

0.500

L S 

554,700.00000 0.000.000

0.00

0435 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

346.000

SY  

16.00000 0.000.000

0.00

0440 Waterstop (12 Inch) 0.000

0.000

518-00112  
 

42.000

LF  

23.00000 0.000.000

0.00

0445 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

22.000

LF  

160.00000 0.000.000

0.00

0450 *Concrete Class D (Bridge) 0.000

49.000

601-03040  
 

151.000

CY  

730.00000 35,770.0049.000

35,770.00

0455 *Reinforcing Steel 0.000

9,947.000

602-00000  
 

9,947.000

LB  

0.75000 7,460.259,947.000

7,460.25

0460 *Reinforcing Steel (Epoxy Coated) 0.000

25,345.000

602-00020  
 

31,503.000

LB  

0.90000 22,810.5025,345.000

22,810.50

0465 Vane Grate Inlet Special 0.000

6.000

604-25000  
 

6.000

EACH

1,400.00000 8,400.006.000

8,400.00

0470 6 Inch Plastic Pipe 0.000

9.000

619-50480  
 

9.000

LF  

67.00000 603.009.000

603.00

0485 Reb Port Present Str Added to J-09-D category no change
order required

0.000

1.000

210-00500  
 

1.000

EACH

1,100.00000 1,100.001.000

1,100.00

0490 Geotextile (Er Cont) (CL 2) Added to J-09-D category no
change order required

0.000

0.000

420-00103  
 

100.000

SY  

24.00000 0.000.000

0.00
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PCN: 18193-BID    ESTIMATE RUN 11/10/2011

PROJECT: FBR0502-066                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:11:36

CUMULATIVE
AMOUNT

CAT NO0352 Structure J-09-D 

0500 Added Item (Dollar)/ Extra deck removal work J-09-D 0.000

7,200.000

900-00006  
 

7,200.000

DOL 

1.00000 7,200.007,200.000

7,200.00

CAT 453,054.75338,553.75959,741.95CURRENT AMT0352 $ $ $

CAT NO0450 C.E. Bid Items 

0475 Field Office (Class 1) 1.000

0.000

620-00001  
 

1.000

EACH

33,600.00000 33,600.001.000

0.00

0480 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

530.00000 530.001.000

0.00

CAT 34,130.000.0034,130.00CURRENT AMT0450 $ $ $

$ 846,079.64503,265.87$2,221,746.99$CURRENT AMTPROJECT TOTAL


